C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

RESULTS
R. Zaharatos—March 5, 2001

SCHEDULE SUMMARY

Maintenance Begins. March 5, 2001, 0400 hrs.
(3hr cool-down)

Maintenance Ends. March 5, 2001, 1200 hrs.
Actual End — 1630 hrs.

Machine Areas Access. Booster Controlled Access
AGS Controlled Access
SEB Controlled Access - Switch Yd.
Restricted Access- "A" Tgt.
ATR/U Line Controlled Access
Linac Controlled Access

C-A POWERED TESTING REQUESTS

BOOSTER RING
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Test DH1 with ramping function

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RSreschedule CAN cancelled

AGSRING EQUIPMENT
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All RF Stations - install upgrade for gap shorting relay resistors(3hrs)

Inspect/ repair RC networks(starting with K10 to L10, may expand depending on results)2hrs —
K16 — Replaced hybrid

Back-flush F10 Septum(2hrs) - Flow okay — No back flush

Check F5 Septum water flow (Flow chked=2.75 gpm) 2 psi dp at bag filter)

Repair G7 PUE(Beam Components) — Gain change will be done externally

Repair K3 PUE(RF Grp) (Found disconnected BNC)

A20 — Inspect carbon wires (Mahler) - Okay

C20 — Inspect carbon wires (Mahler) - Okay

AGSEXTERNAL EQUIPMENT
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Repair water systems PLC Communicator for SEM, RF Power, and RF Cavity - requires shutdown
of water systems for RF Power and SEM.(1hr)
Power shutdown for Bldg. 921 PASS Sys. UPS to inspect neutral and grounds.(1hr)
911B — Install Math Associates F/O TX modulein chassis
A10, E10, & H10 Houses - Update firmware in V113 MADC controller boards. Controller chassis
will have to be turned off for about 10 min.
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BOOSTER RING EQUIPMENT

c 1
c 2
c 3

Vacuum - reset RGA in BTA Line
Vacuum - install remote reset for BTA RGA (1hr).
E3 Tuner Meter — Check interlocks (Found bad air vane switch, temporarily jumpered out)

BOOSTER EXTERNAL EQUIPMENT

CoNoak~wWDNRE

Exchange Booster Berm TLD's(HP)
930UEB - Checkout status readback problem with BIJ.KDHD1.STAT and BMM/TDHD1.STAT

Change resistors on kicker mods(3hrs)

Inspect Inflector vacuum and change oil if necessary(2hrs)

Cryo refrigerator maintenance(1hr)

Repair leak in large compressor(2-6hrs)

Remove Cerenkov Counter(1hr)

Remove isobutane(1hr)

Repair regulator to main magnet P.S..(1hr)

Upgrade controls air line for P.S. water pump(2hrs)

"V" Tgt. water cooling - change deionizer cartridge — Also replaced bad solenoid for deionizer
flow control.

"A" Tgt.Cave - re-cable transport magnets and test(4hrs) — A1Q1 — had to replace rad. damaged
klixons and wiring - Complete except for testing (1 hr)

. Change"C" Tgt. Sec.

SHUTDOWN SCHEDULE

0400 G-2 off, begin Trolley Run. Maintenance period begins(cool-down)
All equipment to off except for equip. involved in Trolley Run..
Begin Controlled Access LOTO for the Booster and AGS Rings
Open padlocks for B Fan Hse.

0630 Pump out B Fan Hse. sump
0700 HP cursory and job specific surveys of AGS Ring
0800 HP cursory and job specific surveys of Booster Ring
0830 AGS Ring Controlled Access entries
0900 Booster Ring Controlled Access entries
HP survey of "C" Tgt. for sec change
0930-1030 PASS Sys. UPS power shutdown(Bldg. 921)
1100 Booster Access ends—remove LOTO
1200 AGS Ring access ends - remove LOTO
Maintenance ends.
1200 Booster turn-on for beam
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1300 AGS turn-on for beam
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